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GILBERT MILL SITE REDEVELOPMENT PLAN 

FINAL REPORT 
 

PROJECT BACKGROUND 

 

The City of Menasha engaged Vierbicher Associates, Inc., to help evaluate development 

opportunities for a 12-acre site along the Fox River known locally as the Gilbert Mill Site. The 

City also has entered into development agreements with private developers to facilitate site 

clearance and support various improvement opportunities for this site. 

 

Collaboratively, this public and private team investigated development options including 

shoreline naturalization and trail development, creation of fishing and passive recreational 

opportunities, establishment of a free-flowing bypass channel with future options for 

whitewater recreation. Also explored were options for future private reinvestment to include 

office, retail, housing and commercial recreation and housing, and other improvements that 

would draw business and visitors to the site and into the City. Encouraged by the potential 

feasibility of various site improvement options, the City is now poised to move forward with 

implementation. 

 

The proposed site redevelopment plans addressed many significant challenges that include 

existing buildings and bridges, in-stream raceway/by-pass channel equipment, flow 

limitations, and vehicle and pedestrian access. The development team also considered 

regulatory agencies concerns with the project; and plans were developed with an 

understanding of current regulations.  

 

PROJECT ACTIVITIES 

 

Topographic Survey 

The project began with a topographic survey of the project area using technical staff from 

the City of Menasha under the direction of a Registered Land Surveyor from Vierbicher. The 

survey incorporated existing utility and boundary information provided by the City. The 

topographic survey included collection of the physical details of the by-pass channel so an 

evaluation of the potential for a whitewater recreational features could be evaluated. 

 

Building and Race Equipment Observation 

After the survey was completed, a visual observation of the general condition of the bypass 

channel and the in-stream mill race equipment was conducted by a licensed professional 

engineer. This general observation also included a review of available engineering plans for 

the buildings and bypass channel, the adjacent building foundations and the race 

equipment. This plan review and observation helped determine how these facilities will be 

incorporated or removed in relation to the potential for creating whitewater recreational 

features and site redevelopment. Another result of this site, building, and equipment review is 

that it helped determine the optimal route to reconnect the by-pass channel to the main 

channel of the Fox River. 

 

Flow and Hydraulics Review 

Discharge and water level data from Lake Winnebago, available from the US Army Corps of 

Engineers (USACOE) and the US Geological Survey (USGS), was collected and reviewed with 

respect to the availability of flow for the proposed whitewater recreational feature 

development. Using topographic survey data that describes the geometry of the by-pass 

channel and river flow data, a hydraulic model of the by-pass channel was developed. The 

model was used to estimate water levels and water velocities in the channel during various 

rates of flow (see attached water course map). 
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The preliminary hydraulic modeling indicates the by-pass channel width, depth, and velocity 

would support a riffle and pool channel configuration that would support a Class II+ 

whitewater recreational course.   Optimal flows for the whitewater course would be 

between 200-350 cubic feet per second (CFS) which represents far less water than is typically 

available in the Fox River, even in the drier summer months.   

 

Based on review of USACOE long term flow data, it is conceivable that sufficient flow for fish 

habitat and whitewater recreation could be maintained year around.  A water level control 

structure that included a gate which could be closed to reduce flow into the channel would 

likely be required by regulatory agencies so that the level of Lake Winnebago could be 

specifically regulated.  Preliminary review of by-pass channel modifications by officials from 

both USACOE and WDNR appears to be favorable.  It is envisioned that the water control 

structure and the by-pass channel would be designed to allow for fish passage and 

incorporate natural rock, slow pools and other specifications desired by WDNR fishery 

experts. 

 

Site Redevelopment Plans 

Plans for the proposed site improvements describe shoreline restoration features to protect 

the adjacent waterfront areas from erosion and to provide aquatic habitat. The waterfront 

development plans also provide the public access to the site for recreational activities such 

as fishing, biking, walking, or observing whitewater recreation activities (see attached plans).  

 

The potential development of a whitewater course was identified in the City’s 2007-2011 

Open Space and Recreational Facilities Plan.  Many communities both statewide and 

nationally have embraced such an amenity as part of their riverfront development plans.  

The most notable example in Wisconsin can be found in Wausau, which has seen a 

noticeable upswing in use through competitive events, instructional camps, recreational 

paddling days, and swift water rescue training.  This does not include the thousands of visitors 

that spectate at these events and the significant impact this has on the local economy. 

 

The site redevelopment plans also include the private developer’s concepts for future 

building construction, measures for passive, on-site stormwater management, innovative 

sustainability features, provisions for shoreline stabilization and park development, vehicle 

parking and access, a whitewater course, recreational trails, and integration of City utilities.  

 

The collaboratively prepared plans depict possibilities for the reuse of existing site buildings, 

foundations, and infrastructure when appropriate. The plans were developed considering 

neighboring land uses and structures, the existing vehicle parking and traffic routes, 

emergency vehicle access, the orientation of waterfront views, and the protection of water 

quality. 

 

The final size of proposed buildings and the required parking areas remain somewhat 

uncertain due to current economic conditions. The site will likely support commercial retail 

sales or dining, business offices and multi-story residential housing. The combination of local 

employment, shopping, and housing with diverse recreational activities along the water front 

makes this a very attractive development site. Redevelopment on the south side of the Fox 

River will create a business synergy with existing and future Main Street businesses.  Public 

and private investment in this site will help change it from an abandoned industrial site to a 

unique destination and prosperous development site. 
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Project Phasing 
The planned major site features such as the whitewater course, shoreline enhancements, 
and potential buildings are shown in perspective and detailed on the plans and depicted in 
several 3-D renderings.  The probable construction costs for the proposed improvements,  
some of which contemplate the use of City staff and equipment for construction,  have 
been included near the end of this report.  
 
The prospects for receiving a Brownfields Grant to complete site clearance and related 
actions will be substantially enhanced if commitments are made to funding either site 
improvements for public use or private investments are made in site redevelopment.  In short, 
the Wisconsin Department of Commerce is looking for some assurance that their investments 
in the site will create significant public benefit – either in the form of improved recreational 
opportunities for the public, or through increased employment/income opportunities and/or 
an expanded tax base. 
 
It is likely that the project will be implemented in phases as a result of funding cycles, permit 
review requirements, and local market forces.  For example, the shoreline trail and park 
development can precede the whitewater course development because there will likely be 
a longer permit review period for reopening/restoring the bypass channel. Similarly, building 
development may be delayed as suitable tenants may be difficult to solicit in the current 
economy. 
 
Regulatory Permit Requirements  
It is anticipated that there will be substantial effort required to obtain regulatory agency  
approval of this project’s numerous components. Initial project permit discussions with State 
and Federal regulatory agency staff indicated their review of permits for improvements 
along the existing bypass channel route would be more time consuming.  The proposed 
improvements on the Fox River waterfront that include installation of shoreline erosion control 
and pedestrian access measures will be easier and quicker to review and approve.  
 
With a modest level of engineering design development, the site redevelopment plans for 
the shoreline improvements along the Fox River will have sufficient detail for review by 
regulatory agency staff. Plans for buildings, parking lots, bypass channel restoration, and 
vehicle access need further architectural/engineering detailing to support permitting 
submittals. 
 

RECOMMENDATIONS 
 

 Obtain public input on site improvement plans (2010). 
 

 Explore funding opportunities for specific site improvements (annual grant cycles) 
 

 Schedule site improvement construction to take advantage of available funding sources 
and to allow for adequate regulatory agency permit review. 
 

 Consider current economic conditions that might influence the size and type of future 
building construction that would be preferred on this site. 
 

SCHEDULE AND FUNDING 
 

This waterfront planning project began in October 2008 and the current project plans have 
had substantial input from City staff and the private development team. In 2010, public input 
to the plans for site improvements will be solicited. Once public input is received, the 
preferred development plans will be implemented considering available funding sources 
and regulatory agency approvals. 
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Step 1 
Fox River waterfront improvements including a recreational trail, fishing platforms, and bank 
stabilization/naturalization will likely be implemented first using primarily public funds such as 
the WDNR Stewardship grant program.  Applications for Stewardship funding are due May 1, 
of each year and funding, if awarded, would be available for use in the fall or the next 
spring. At the current pace of site demolition, the earliest application date for this funding 
source would be May, 2011. 
 
Key to the City’s Stewardship application is the willingness of the owner/developer to donate 
land for public use along the main river channel and throughout the site.  The value of this 
land donation will be determined by a WDNR appraisal process.  This donated land value will 
help the City leverage a higher percent of State grant funds. 
 
Additionally, City staff have identified several interested organizations and individuals that 
may be willing to step forward (in combination with grant funding) to make this project 
viable.  It is also contemplated that labor performed by City crews can be used as part of a 
matching grant.  When all these funding sources are taken into consideration, it is 
conceivable that the City would need to allocate little or no taxpayer funding for starting this 
project 
 
Step 2 
The buildings covering the bypass channel water course and any remaining water control 
structures will be removed and the existing water course will be open for viewing.  This water 
course uncovering would be completed in conjunction with site demolition. The likely 
schedule for this activity could be as early as  2012. 
 
The City of Menasha created Tax Increment District (TID) #11 and entered into development 
agreements to facilitate private redevelopment efforts.  The site developers have met their 
contractual obligations under the development agreements and the city has met its 
obligation for allocating tax increments as contemplated by the TID #11 Project Plan.  
Depending on the nature and scope of future private investment in the site, additional Tax 
Increment Financing (TIF) resources may be sought to overcome gaps in project financing.  
Also, if resources are needed to support public infrastructure improvements or amenities, TIF 
financing may be considered  to support certain public investments.  Any new TIF-funded 
initiatives will likely require amendments to the TID #11Project Plan and will be subject to 
future actions by the Plan Commission, Common Council, and TIF Joint Review Board. 
 

 
Step 3 
Engineering plans for a final route for the water course and the required water level control 
structure will be prepared. The water course will be constructed after regulatory agency 
approval. This water course plan preparation and regulatory agency review is expected to 
take a couple years to complete. As a result the water course construction is not expected 
to begin until about 2013 or 2014. 

 
As the local economy improves, plans for buildings, parking and vehicle access will be 
finalized. Then private investment in these site improvements will be warranted and this will 
provide greater incentives for the site’s popularity and use.  
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COSTS 

 

The preliminary engineer’s opinion of the probable costs for the riverfront recreational trail is 

about $ 715,000 (see attached spreadsheet). These costs include an extensive wooden 

boardwalk along the Fox River behind the existing Mill site buildings and a new wooden 

bridge with viewing platforms over the renovated by-pass channel. This trail system uses 

innovative bio-engineered shoreline stabilization techniques, creative passive stormwater 

management systems such as rain gardens, and sustainable materials such as recycled 

asphalt on the trail surface. In addition, the shoreline trail incorporates a lighting design 

similar to the Trestle Trail.  The trail construction costs include all labor, materials and 

engineering costs as well as a 10 percent contingency estimate. Labor expenses are 

expected to be about 60 to 70 percent of the total.  If city crews would perform 40 percent 

of the maximum labor allowance, the project cost of this portion of the project would be 

reduced by about $200,000. 

 

The whitewater course is expected to cost approximately $921,000, which again includes all 

labor, materials and engineering costs as well as a 10 % contingency estimate. The major 

costs for this portion of the site improvements include a new water control structure 

($250,000), and  for boulder and stone placement in the by-pass channel to create 

adequate whitewater course conditions and fish habitat ($175,000). Again about 60 to 70 

percent of the total cost will be manpower or labor expenses (see attached spreadsheet).  If 

city crews would perform 40 percent of the maximum labor allowance, the project cost of 

this portion of the project would be reduced by about $258,000. 

 

Other significant site support facilities are anticipated to cost as much as $696,000 and 

include a new vehicle bridge ($300,000) and a public restroom ($200,000) (see attached 

spreadsheet). 

 

The costs for building and parking improvements are difficult to estimate at this time due to 

uncertainty in the final configuration. However, a range of about $10 to $25 million would be 

required to construct buildings and parking to provide adequate site attractions such as a 

restaurants, offices, and retail centers. 
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Cost Spreadsheet 

 

  



PRELIMINARY ENGINEER'S OPINION OF PROBABLE COST
GILBERT MILL SITE 
CITY OF MENASHA

 

Item # Description
Unit of 

Measure
Estimated 
Quantity Unit Price Item Total

Gilbert Mill Trail (2805') 300 feet Raised Boardwalk
1 Mobilization LS 1 $5,000.00 $5,000.00
2 Tracking Pad Installed and Removed EA 2 $2,000.00 $4,000.00
3 Inlet Protection Installed and Removed EA 3 $600.00 $1,800.00
4 Silt Fence, Installed and Removed LF 2,805 $2.25 $6,311.25
5 Clearing & Grubbing LS 1.00 $5,000.00 $5,000.00
6 Remove Existing Railroad Support Beams LS 1.00 $8,000.00 $8,000.00
7 Unclassified Excavation LS 1 $20,000.00 $20,000.00
8 Crushed Aggregate Base Course (2500' x 6"x11' wide) TON 950 $15.00 $14,250.00
9 Geotextile Subgrade Fabric Assume 250' x 12' SY 350 $3.50 $1,225.00

10  Rip Rap along Trail or Bioengineered bank stabilization LS 1 $50,000.00 $50,000.00
11 Asphaltic Concrete Pavement (2"x 2500' x 10') TON 315 $70.00 $22,050.00
12 Wooden Bridge LF 40 $1,500.00 $60,000.00
13 Boardwalk over Railroad Piers LF 430 $275.00 $118,250.00
14 Erosion Mat Class 1, Type A SY 2,950 $2.50 $7,375.00
15 Seed, Mulch, & Fertilize LS 1 $5,000.00 $5,000.00
16 Landscape (Trees, shrubs,storm water features etc) LS 1 $25,000.00 $25,000.00
17 Signs EA 10 $450.00 $4,500.00
18 Bump Out for fishing EA 4 $5,000.00 $20,000.00
19 12" RCP Endwall W/O Pipe Gate EA 2 $660.00 $1,320.00
20 12" RCP Culvert Pipe LF 18 $68.00 $1,224.00
21 Decorative Lighting (posts, wiring and bulbs) EA 28 $4,000.00 $112,000.00
22 Fish Habitat and shoreline vegetation improvements LF 400 $100.00 $40,000.00
23 Bioengineered Bank Stabilization Material (BioLog or Coirlog) EA 26 $1,250.00 $32,500.00

Subtotal - All: $564,805.25
Contingency - 10%: $56,480.53

Engineering design&construction 15% $93,192.87

Total: $714,478.64

Item # Description
Unit of 

Measure
Estimated 
Quantity Unit Price Item Total

Gilbert Mill Whitewater Course
1 Mobilization LS 1 $10,000.00 $10,000.00
2 Tracking Pad Installed and Removed EA 1 $2,000.00 $2,000.00
3 Inlet Protection Installed and Removed EA 1 $600.00 $600.00
4 Silt Screen, Installed and Removed LF 80 $25.00 $2,000.00
5 Clearing & Grubbing LS 1.00 $10,000.00 $10,000.00
6 Unclassified Excavation Place Recyled Fill in Channel CY 12,000 $5.00 $60,000.00
7 Water Control Structure to Facilitate Fish Passage and Control Flow LS 1 $250,000.00 $250,000.00
8  Rip Rap and Boulders in Channel CY 3,500 $50.00 $175,000.00
9 Viewing Platforms or Bleechers LS 2 $20,000.00 $40,000.00

10 Sidewalk or Trail along course 1800 x 5 SF 9,000 $6.00 $54,000.00
11 Erosion Mat Class 1, Type A SY 1,800 $2.50 $4,500.00
12 Seed, Mulch, & Fertilize LS 1 $20,000.00 $20,000.00
13 Landscape (Trees, shrubs,storm water features etc) LS 1 $45,000.00 $45,000.00
14 Misc Stormwater Outfall Repairs LS 1 $15,000.00 $15,000.00
15 Decorative Lighting (Posts, wiring and bulbs) EA 10 $4,000.00 $40,000.00

Subtotal - All: $728,100.00
Contingency - 10%: $72,810.00

Engineering design&construction 15% $120,136.50

Total: $921,046.50

Item # Description
Unit of 

Measure
Estimated 
Quantity Unit Price Item Total

Gilbert Mill Site Support Facilities
1 Concrete Vehicle Bridge (40 ft long x 32 ft  wide) LS 1 $300,000.00 $300,000.00
2 Restroom Facility LS 1 $250,000.00 $250,000.00

Subtotal - All: $550,000.00
Contingency - 10%: $55,000.00

Engineering design&construction 15% $90,750.00

Total: $695,750.00

r:\menasha 013086507 gilbert mill redevelopment\eng menasha\spreadsheets\final opinion of probable cost 05-17-10.xls



 

 

Site Plan 

 

  





 

 

River Cross-Sections 
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